



## Ohio Administrative Code

### Rule 1501:21-15-01 Schedule and quality control.

Effective: January 16, 2005

---

(A) The applicant shall submit in writing a schedule of the proposed construction including the estimated time to complete the construction activities.

(B) The applicant shall submit for approval a winterization plan if construction will extend over the winter season.

(C) The chief may require that the drain remain open and no water be stored until construction has been approved in accordance with rule 1501:21-17-03 or rule 1501:21-22-03 of the Administrative Code.

(D) The chief may require that the division be notified prior to the start of certain critical construction activities.

(E) Construction reports shall consist of a detailed daily log of all construction operations, including:

(1) The date, location, and results of tests performed on construction materials; and

(2) A narrative of problems encountered during construction and inspection and the manner in which they were resolved.

(F) The registered professional engineer who is responsible for inspecting the construction shall submit periodic progress reports during the construction period as required by the chief. These reports shall be submitted no later than ten calendar days after the end of the reporting period or as stipulated in the terms of the construction permit.

---