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3356-4-07  Selection of design professionals for university capital projects.

(A)

(B)

(©)

Policy statement. Selection of architects/engineers for university capital
projects is based on size, complexity, and estimated cost of the project.
Smaler-projeets Projects may be completed by the university architect and
internal personnel or by an external architect/ engineer. For projects
requiring an external architect/engineer, a competitive selection process
will be used based upon an evaluation of submitted proposals. Selection
of external architect/engineers for state-administered projects may include
the Ohio facilities construction commission (“OFCC”). In all cases, the
selection process will conform to Chapter 153. of the Revised Code.
Projects limited in scope to mechanical, electrical, structural, or building
envelope maintenance will not be subject to this policy. In selected cases,
state-authorized alternative project delivery methods may be utilized.

Parameters.

(1)  All projects subject to this #He policy will be publicly advertised
according to institutional or state requirements.

2 Approved projects will be shared for information purposes at
regularly scheduled meetings of the finance and facilities
committee of the board of trustees. It is recognized that on rare
occasions, and where timely decisions are required, it may not be
feasible to immediately convene a meeting of the finance and
facilities committee. In such cases, the university president and the
finance and facilities committee chairperson will agree upon an
appropriate procedure to be followed.

3) The exeeutivedirector-of-facHities-and-suppertservices associate

vice president for facilities maintenance will determine the
appropriate representative(s) to serve on the project teams, in
consultation with the area officer, for the project’s user
department. A member of the board of trustees may be included
on the project team.

Procedures.

There are four general procedures that may be used to determine the use
and selection of architects/engineers for capital projects. It is recognized
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that under a particular situation, one or more modifications may need to be
made to accommodate the requirements of a specific project.

The asseciate director of planning and construction will prepare a
preliminary estimate of costs and scope of all projects. A recommendation
including these factors and the capability of internal personnel to complete
the project will be submitted to the exeeutive-director-of-facHities-and
suppoertservices associate vice president of facilities maintenance for
determination of the procedures to be followed.

1)

()

Classification one. Capital projects designed by university staff.

(@)

(b)

(©

The exeeutive-director-offacilities-and-suppert-services

associate vice president for facilities maintenance will
appoint a project team and chairperson for each project.

The team will typically include two or three university
professional staff members and one or more users of the
space to be constructed. The team chairperson will
maintain and regularly distribute minutes of all meetings.

The team chairperson will work closely with the members
of the department/unit that will occupy the space being
designed and maintain the scope and costs of the project
within the availability of project funds.

Classification two. Capital projects administered and designed by
external architects/engineers.

(a)

(b)

(©)

The e di £ faciliti I .

associate vice president for facilities maintenance will
appoint a project team and chairperson for each project.

The team will typically include two or three university
professional staff members and one or more users of the
space to be constructed. The team chairperson will
maintain and regularly distribute minutes of all meetings.

The project team will determine the desired qualifications
needed by the architect/engineer for the project. These
qualifications, along with the scope of the project, will be
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(3)

(4)

(d)

(€)

(f)

stated in the request for prepesals-“REP>) qualifications
(“RFO”) .

The RFRP-wil-be-sent-to-an-appropriate-number-of-desigh
firms-who-have-expressed RFO will be posted on the
register of Ohio at the OFCC website in order that design
firms may express an interest in being considered for
university projects. Additional firms may be solicited
through an advertisement in “The Vindicator.” ard-an-RFR

to the register of Ohio.

The project team will evaluate submitted proposals and, if
appropriate, interview firms in accordance with the Ohio
department of administrative services procedures. (See
section 3345.50, Chapter 125. and Chapter 153. of the
Revised Code, and Chapter 123:5-1 of the Administrative
Code.) The team will submit a ranked list of firms, based
on average composite scores and with recommendations, to
the executive director of facilities and support services for
approval.

The selected firm, for informational purposes, will be
reported to the board of trustees.

Classification three. Capital projects administered by the state and
designed by external architects/engineers.

(a)

(b)

(d)

All state department of administrative services procedures,
including advertising and determination of firms selected
for interview, will be followed. (See section 3345.50,
Chapter 125. and Chapter 153. of the Revised Code, and
Chapter 123:5-1 of the Administrative Code.)

The project team and representative(s) of the OFCC will
follow the procedures established by the OFCC to select
the architect/engineer for the project.

The selected firm, for informational purposes, will be
reported to the board of trustees.

Classification four. Alternative project delivery methods.
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(a)

(b)

On a case-by-case basis, the administration may designate a
capital project for construction using state-approved
alternative delivery methods such as design-build or
construction manager. The university administration will
select the design-build firm or construction manager
following procedures established by the OFCC and will
inform the board of trustees at their next regularly
scheduled meeting.

The university will follow the guidelines for this alternative
delivery method as established by the OFCC.
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